COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/29/2016

ESTIMATE SUMMARY 14:39:17

CONTID: C19910 ESTIMATE NO: 0015 PROG SPEC YR: 2005

PCN: 19910-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 510.0 DAYS TIME ALLOW:  7/31/2017 ?* FIXED COMPLETION DAT

SH 9 MP 125.96 TO 136.99 PERCENT TIME: 59.65 ORIG TIME ALLOW: 7/31/2017 ?* FIXED COMPLETION DAT

PROJECT NO: STA 009A-034
SH 9 CO RIVER SOUTH WILDLIFE & SAFETY

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND SUMMIT

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/20/2016 DATE TIME STARTED 03/30/2015

P.O. BOX 580 DATE LET 11/13/2014 DATE WORK BEGAN  03/30/2015
DATE AWARDED 12/29/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/13/2015 DATE ACCEPTED

RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/30/2015

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  39,076,742.01  PARTICIPATING $  33,184,783.47 3,392,008.42
AWARD PROJECT AMT:  $  39200,463.85  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.929% TOTAL EARNINGS 33,184,783.47 3,392,008.42
FUNDS AVAILABLE: $ 5891,958.54  STOCKPILED MATERIALS 184,688.03 -434,401.16
GROSS EARNINGS 33,369,471.50 2,957,607.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -588,006.96 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 32,781,464.54 2,957,607.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 32,781,464.54 2,957,607.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,957,607.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19910-BID ESTIMATE RUN 08/29/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0010 202-00035 Removal of Pipe 5,523.000 5,317.000
LF 206.000 11,330.00
55.00000 5,523.000 303,765.00
0015 202-00090 *Removal of Delineator 286.000 286.000
EACH 0.000 0.00
13.00000 286.000 3,718.00
0020 202-00220 Removal of Asphalt Mat 5,419.000 5,419.000
SY 0.000 0.00
3.00000 5,419.000 16,257.00
0025 202-00810 *Removal of Ground Sign 16.000 15.000
EACH 1.000 175.00
175.00000 16.000 2,800.00
0030 202-00821 *Removal of Sign Panel 12.000 12.000
EACH 0.000 0.00
175.00000 12.000 2,100.00
0035 202-00825 Removal of Flashing Beacon 1.000 0.000
EACH 1.000 150.00
150.00000 1.000 150.00
0040 202-01000 *Removal of Fence 94,995.000 75,586.000
LF 10,425.000 5,212.50
0.50000 86,011.000 43,005.50
0045 202-01130 *Removal of Guardrail Type 3 4,770.000 4,770.000
LF 0.000 0.00
3.50000 4,770.000 16,695.00
0050 202-01400 Removal of Cattle Guard 2.000 1.000
EACH 1.000 1,500.00
1,500.00000 2.000 3,000.00
0055  203-00060 Embankment Material (Complete In Place) 314,052.000 285,901.000
CcYy 24,780.000 198,240.00

8.00000 310,681.000 2,485,448.00
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PCN: 19910-BID ESTIMATE RUN 08/29/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 Muck Excavation 7,616.000 7,616.000
CcYy 0.000 0.00
25.00000 7,616.000 190,400.00
0065 203-01100 Proof Rolling 55.000 52.500
HOUR 0.000 0.00
115.00000 52.500 6,037.50
0070 203-01500 Blading 60.000 14.000
HOUR 0.000 0.00
150.00000 14.000 2,100.00
0075 203-01510 Backhoe 6.000 6.000
HOUR 0.000 0.00
145.00000 6.000 870.00
0080 203-01515 Backhoe (Landscaping) 4.000 4.000
HOUR 0.000 0.00
100.00000 4.000 400.00
0085 203-01550 Dozing 40.000 19.000
HOUR 0.000 0.00
200.00000 19.000 3,800.00
0090 203-01555 Dozing (Landscaping) 47.000 46.500
HOUR 0.000 0.00
200.00000 46.500 9,300.00
0095 203-01565 Hydraulic Excavator 50.000 20.000
HOUR 0.000 0.00
200.00000 20.000 4,000.00
0100 203-01590 Front End Loader (Rubber Tire) 30.000 14.500
HOUR 0.000 0.00
150.00000 14.500 2,175.00
0105 203-01597 Potholing 50.000 36.500
HOUR 10.000 2,500.00
250.00000 46.500 11,625.00
0110 203-02330 Laborer 80.000 41.000
HOUR 0.000 0.00
50.00000 41.000 2,050.00
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PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 5,945.000 5,911.000
CcY 4.000 48.00
12.00000 5,915.000 70,980.00
0120 206-00065 *Structure Backfill (Flow-Fill) 305.000 305.000
CY 0.000 0.00
205.00000 305.000 62,525.00
0125 207-00205 Topsoil 39,826.000 35,258.000
CcY 3,485.000 27,880.00
8.00000 38,743.000 309,944.00
0130 207-00210 Stockpile Topsoil 39,826.000 39,826.000
CcY 0.000 0.00
4.00000 39,826.000 159,304.00
0135 207-00305 Wetland Topsoil 315.000 315.000
CY 0.000 0.00
35.00000 315.000 11,025.00
0140 207-00310 Stockpile Wetland Topsoil 257.000 257.000
CcY 0.000 0.00
25.00000 257.000 6,425.00
0145 208-00002 *Erosion Log (12 Inch) 38,000.000 35,594.000
LF 453.000 1,812.00
4.00000 36,047.000 144,188.00
0150 208-00035 *Aggregate Bag 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0155 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0160 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 350.000 214.000
HOUR 0.000 0.00
67.00000 214.000 14,338.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0175 208-00106 Sweeping (Sediment Removal) 80.000 34.000
HOUR 4.000 600.00
150.00000 38.000 5,700.00
0180 208-00107 Removal of Trash 100.000 2.000
HOUR 3.000 375.00
125.00000 5.000 625.00
0185 208-00206 Erosion Control Supervisor 300.000 224.000
DAY 20.000 6,000.00
300.00000 244.000 73,200.00
0190 210-00010 *Reset Mailbox Structure 12.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0195 210-00810 *Reset Ground Sign 88.000 51.500
EACH 0.000 0.00
400.00000 51.500 20,600.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0205 212-00006 *Seeding (Native) 125.000 49.600
ACRE 2.400 2,064.00
860.00000 52.000 44,720.00
0205 MATERIAL ALLOWANCE Seed 14.000
ACRE -2.400 -524.40
218.50000 11.600 2,534.60
0210 212-00009 *Seeding (Temporary) 0.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0215 212-00028 *Seeding (Wetlands) 0.200 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
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CAT NO0200 ROADWAY
0220 212-00032 *Soil Conditioning 125.000 51.400
ACRE 0.700 2,100.00
3,000.00000 52.100 156,300.00
0220 MATERIAL ALLOWANCE Soil Conditioning 0.000
ACRE 0.000 0.00
1,603.50000 0.000 0.00
0225 213-00002 *Mulching (Weed Free Hay) 69.400 25.300
ACRE 2.100 1,260.00
600.00000 27.400 16,440.00
0230 213-00012 *Spray-on Mulch Blanket 52.000 23.000
ACRE 0.000 0.00
3,750.00000 23.000 86,250.00
0230 MATERIAL ALLOWANCE Spray-on Mulch Blanket 4.200
ACRE 0.000 0.00
1,846.00000 4.200 7,753.20
0235 213-00061 *Mulch Tackifier 12,000.000 2,250.000
LB 1,350.000 4,725.00
3.50000 3,600.000 12,600.00
0235 MATERIAL ALLOWANCE Mulch Tackifier 4,827.778
LB -1,350.000 -486.00
0.36000 3,477.778 1,252.00
0240 213-00150 *Bonded Fiber Matrix 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0245  216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 11,820.000 6,414.000
Class
SY 3,437.000 6,874.00
2.00000 9,851.000 19,702.00
0245 MATERIAL ALLOWANCE Soil Retention Blanket 7,499.000
SY -3,437.000 -2,165.31
0.63000 4,062.000 2,559.06
0250 216-00302 *Turf Reinforcement Mat (Class 2) 16,559.000 3,071.000
SY 0.000 0.00
5.50000 3,071.000 16,890.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0255 216-00303 *Turf Reinforcement Mat (Class 3) 13,974.000 7,157.000
3% 2,178.000 11,979.00
5.50000 9,335.000 51,342.50
0255 MATERIAL ALLOWANCE Turf Reinforcement Mat (Clas s3) 3,550.000
SY -2,178.000 -5,248.98
2.41000 1,372.000 3,306.52
0260 240-00000 *Wildlife Biologist 63.000 63.000
HOUR 0.000 0.00
100.00000 63.000 6,300.00
0265 304-01005 *Aggregate Base Course (Class 1) 118,896.000 101,357.000
cY 5,366.000 134,150.00
25.00000 106,723.000 2,668,075.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CcY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 10,539.000
CcY -5,366.000 -27,903.20
5.20000 5,173.000 26,899.60
0270  304-06007 *Aggregate Base Course (Class 6) 70,151.000 46,254.000
cY 19,029.000 513,783.00
27.00000 65,283.000 1,762,641.00
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CcY 0.000 0.00
7.45000 0.000 0.00
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CY 0.000 0.00
7.45000 0.000 0.00
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PROJECT: STA 009A-034 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE ABC Class 6 1,872.000
CcY -1,872.000 -13,946.40
7.45000 0.000 0.00
0270 MATERIAL ALLOWANCE ABC Class 6 8,583.000
CcY -8,583.000 -63,943.35
7.45000 0.000 0.00
0275 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 90,178.000 90,178.000
(0-8")
SY 0.000 0.00
2.00000 90,178.000 180,356.00
0280 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 92,276.000 92,276.000
(8-12")
SY 0.000 0.00
2.25000 92,276.000 207,621.00
0285  403-34701 *Hot Mix Asphalt (Grading SX) (75) 96,733.000 59,469.350
TON 17,885.740 643,886.64
36.00000 77,355.090 2,784,783.24
0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0285 MATERIAL ALLOWANCE Aggregate 10,243.650
TON -10,243.650 -81,949.20
8.00000 0.000 0.00
0285 MATERIAL ALLOWANCE Aggregate 8,705.000
TON -7,642.090 -61,136.72
8.00000 1,062.910 8,503.28
0285 MATERIAL ALLOWANCE Aggregate 10,370.390
TON 0.000 0.00
8.00000 10,370.390 82,963.12
0290 411-03352 Asphalt Cement Performance Grade (PG 58-28) 3,674.000 2,355.840
TON 1,019.470 570,903.20
560.00000 3,375.310 1,890,173.60
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0295 411-03355 Asphalt Cement Performance Grade (PG 58-34) 1,840.000 1,016.070
TON 0.000 0.00
700.00000 1,016.070 711,249.00
0300 411-10255 Emulsified Asphalt (Slow-Setting) 20,000.000 7,113.000
GAL 5,725.000 17,747.50
3.10000 12,838.000 39,797.80
0305 411-10300 Emulsified Asphalt (Prime Coat) 11,235.000 11,235.000
GAL 0.000 0.00
3.10000 11,235.000 34,828.50
0310 420-00102 Geotextile (Erosion Control) (Class 1) 1,143.000 770.000
SY 0.000 0.00
7.00000 770.000 5,390.00
0315 506-00212 Riprap (12 Inch) 375.000 127.000
CY 0.000 0.00
100.00000 127.000 12,700.00
0320 506-01020 Geogrid Reinforcement 30,000.000 27,062.000
SY 548.000 4,384.00
8.00000 27,610.000 220,880.00
0325 507-00000 *Concrete Slope and Ditch Paving 21.000 14.350
CY 0.000 0.00
900.00000 14.350 12,915.00
0330 601-01050 *Concrete Class B (Wall) 822.100 645.140
cY 72.200 79,420.00
1,100.00000 717.340 789,074.00
0335 602-00000 *Reinforcing Steel 112,779.000 72,563.000
LB 7,092.000 8,865.00
1.25000 79,655.000 99,568.75
0340 603-00001 *Annular Space Grouting 261.000 35.000
CcY 0.000 0.00
325.00000 35.000 11,375.00
0345 603-00038 *Culvert Lining (36 Inch)(Special) 313.000 155.000
LF 0.000 0.00

435.00000 155.000 67,425.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0350 603-00060 *Culvert Lining (60 Inch) 816.000 200.000
LF 0.000 0.00
460.00000 200.000 92,000.00
0355 603-70806 8x6 Foot Concrete Box Culvert (Precast) 337.000 337.000
LF 0.000 0.00
850.00000 337.000 286,450.00
0360 603-70808 8x8 Foot Concrete Box Culvert (Precast) 99.000 99.000
LF 0.000 0.00
950.00000 99.000 94,050.00
0365 604-00505 Inlet Type D (5 Foot) 6.000 6.000
EACH 0.000 0.00
4,500.00000 6.000 27,000.00
0370 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 6,932.000 4,100.000
LF 0.000 0.00
24.00000 4,100.000 98,400.00
0375 606-00710 *Guardrail Type 7 (Style CA) 920.000 520.000
LF 0.000 0.00
140.00000 520.000 72,800.00
0380 606-01370 *Transition Type 3G 28.000 16.000
EACH 0.000 0.00
3,600.00000 16.000 57,600.00
0385 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0390 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0395 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0400 606-02005 *End Anchorage (Flared) 31.000 19.000
EACH 0.000 0.00
2,200.00000 19.000 41,800.00
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PCN: 19910-BID ESTIMATE RUN 08/29/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0405 607-00005 *End Post 54.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0410 607-00010 *Corner and Line Brace Post 9.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0415 607-00015 *End Post (Special) 116.000 52.000
EACH 7.000 1,890.00
270.00000 59.000 15,930.00
0415 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000
EACH 0.000 0.00
30.50000 0.000 0.00
0415 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000
EACH 0.000 0.00
55.50000 0.000 0.00
0415 MATERIAL ALLOWANCE No. 9 Wire 0.000
EACH 0.000 0.00
51.50000 0.000 0.00
0420 607-00020 *Corner and Line Brace Post (Special) 362.000 251.000
EACH 34.000 13,260.00
390.00000 285.000 111,150.00
0420 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0420 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000
EACH 0.000 0.00
92.50000 0.000 0.00
0420 MATERIAL ALLOWANCE No. 9 Wire 0.000
EACH 0.000 0.00
51.50000 0.000 0.00
0425 607-01055 *Fence Wire With Treated Wooden Posts 2,000.000 1,453.000
LF 0.000 0.00

2.60000 1,453.000 3,777.80
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CAT NO0200 ROADWAY
0430 607-01100 *Fence Barbed Wire With Treated Wooden Posts 1,000.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0435 607-11350 *Fence Deer 105,000.000 81,544.000
LF 7,534.000 56,505.00
7.50000 89,078.000 668,085.00
0435 MATERIAL ALLOWANCE Game Fence - High Tensile, G reen 0.000
LF 0.000 0.00
1.26600 0.000 0.00
0435 MATERIAL ALLOWANCE 12'x5" Wood Post 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0435 MATERIAL ALLOWANCE Splices 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0435 MATERIAL ALLOWANCE Staples 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0440 607-11525 *Fence (Plastic) 3,130.000 3,130.000
LF 0.000 0.00
1.50000 3,130.000 4,695.00
0445 607-60002 *Game Ramp 62.000 49.600
EACH 0.000 0.00
12,500.00000 49.600 620,000.00
0445 MATERIAL ALLOWANCE 2"x8"x8' Treated Lumber 0.000
EACH 0.000 0.00
354.00000 0.000 0.00
0445 MATERIAL ALLOWANCE GTF500 0.000
EACH 0.000 0.00
547.36000 0.000 0.00
0450 607-60109 *8 Foot Gate (Special) 6.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00



CONTID: C19910 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 19910-BID ESTIMATE RUN
PROJECT: STA 009A-034 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0450 MATERIAL ALLOWANCE 8 Foot Gate (Special) 4.000
DOL 0.000 0.00
749.05000 4.000 2,996.20
0455 607-60117 *16 Foot Gate (Special) 7.000 1.000
EACH 0.000 0.00
2,050.00000 1.000 2,050.00
0455 MATERIAL ALLOWANCE 16 Foot Gate (Special) 4.000
DOL 0.000 0.00
939.44000 4.000 3,757.76
0460 607-60120 *20 Foot Gate 17.000 11.000
EACH 0.000 0.00
375.00000 11.000 4,125.00
0465 607-60121 *20 Foot Gate (Special) 45.000 27.000
EACH 0.000 0.00
2,000.00000 27.000 54,000.00
0465 MATERIAL ALLOWANCE 20 Foot Gate (Special) 17.000
DOL 0.000 0.00
978.44000 17.000 16,633.48
0470 607-60514 *14 Foot Gate (Special) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0470 MATERIAL ALLOWANCE 14 Foot Gate (Special) 2.000
DOL 0.000 0.00
939.44000 2.000 1,878.88
0475 607-60524 *24 Foot Gate (Special) 4.000 2.000
EACH 0.000 0.00
2,700.00000 2.000 5,400.00
0475 MATERIAL ALLOWANCE 24 Foot Gate (Special) 2.000
DOL 0.000 0.00
1,008.44000 2.000 2,016.88
0480 608-00100 Reinforced Grass/Concrete Porous Pavement 2,524.000 1,002.000
SY 0.000 0.00
95.00000 1,002.000 95,190.00
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0485 611-00017 16 Foot Deer Guard 5.000 0.000
EACH 5.000 170,000.00
34,000.00000 5.000 170,000.00
0485 MATERIAL ALLOWANCE Deer Grate 5.000
EACH -5.000 -44,610.00
8,922.00000 0.000 0.00
0485 MATERIAL ALLOWANCE Precast Foundation 1.000
EACH -1.000 -8,950.00
8,950.00000 0.000 0.00
0490 611-00021 20 Foot Deer Guard 10.000 9.500
EACH 0.500 20,000.00
40,000.00000 10.000 400,000.00
0490 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
8,560.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Precast Foundation 0.500
EACH -0.500 -5,330.00
10,660.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
11,020.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
11,020.00000 0.000 0.00
0495  611-00025 24 Foot Deer Guard 4.000 2.000
EACH 2.000 90,000.00
45,000.00000 4.000 180,000.00
0495 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
9,975.00000 0.000 0.00
0495 MATERIAL ALLOWANCE Precast Foundation 2.000
EACH -2.000 -24,150.00
12,075.00000 0.000 0.00
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0495 MATERIAL ALLOWANCE Deer Grate 1.000
EACH -1.000 -12,866.00
12,866.00000 0.000 0.00
0495 MATERIAL ALLOWANCE Deer Grate 0.600
EACH -0.600 -7,719.60
12,866.00000 0.000 0.00
0500 611-00029 28 Ft Deer Guard 3.000 1.000
EACH 2.000 100,000.00
50,000.00000 3.000 150,000.00
0500 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
14,808.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Deer Grate 2.000
EACH -2.000 -29,616.00
14,808.00000 0.000 0.00
0505 611-00033 32 Foot Deer Guard 2.000 1.000
EACH 1.000 56,000.00
56,000.00000 2.000 112,000.00
0505 MATERIAL ALLOWANCE Deer Grate 2.000
EACH -1.000 -17,259.00
17,259.00000 1.000 17,259.00
0510 61100041 40 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
68,000.00000 2.000 136,000.00
0515 612-00001  *Delineator (Type I) 360.000 217.000
EACH 0.000 0.00
28.00000 217.000 6,076.00
0520 61200002  *Delineator (Type II) 37.000 24.000
EACH 0.000 0.00
34.00000 24.000 816.00
0525 61200003  *Delineator (Type IIl) 136.000 82.000
EACH 0.000 0.00
40.00000 82.000 3,280.00
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0530 614-00011 *Sign Panel (Class I) 41.000 6.250
SF 0.000 0.00
32.00000 6.250 200.00
0535 614-00012 *Sign Panel (Class II) 64.000 10.000
SF 0.000 0.00
42.00000 10.000 420.00
0540 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 20.000 12.000
EACH 0.000 0.00
615.00000 12.000 7,380.00
0545 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 4.000 2.000
Slipbase
EACH 0.000 0.00
840.00000 2.000 1,680.00
0550 614-80385 Rumble Strip 92,320.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0555 621-00430 Detour 9,585.000 7,780.000
5% 1,805.000 44,222.50
24.50000 9,585.000 234,832.50
0560 624-20036 36 Inch Drainage Pipe (Class 0) 82.000 82.000
LF 0.000 0.00
210.00000 82.000 17,220.00
0560 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
22.71000 0.000 0.00
0560 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0565 624-20072 72 Inch Drainage Pipe (Class 0) 232.000 232.000
LF 0.000 0.00
545.00000 232.000 126,440.00
0565 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
59.06000 0.000 0.00
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0565 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0570 624-24018 18 Inch Drainage Pipe (Class 4) 310.000 163.000
LF 147.000 20,580.00
140.00000 310.000 43,400.00
0570 MATERIAL ALLOWANCE Pipe 150.000
LF -147.000 -4,557.00
31.00000 3.000 93.00
0575 624-24024 24 Inch Drainage Pipe (Class 4) 197.000 192.000
LF 0.000 0.00
190.00000 192.000 36,480.00
0575 MATERIAL ALLOWANCE Pipe 5.000
LF 0.000 0.00
16.29000 5.000 81.45
0580 624-24036 36 Inch Drainage Pipe (Class 4) 984.000 984.000
LF 0.000 0.00
260.00000 984.000 255,840.00
0580 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
24.87000 0.000 0.00
0580 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0585 624-24048 48 Inch Drainage Pipe (Class 4) 260.000 260.000
LF 0.000 0.00
360.00000 260.000 93,600.00
0585 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0590 624-26018 18 Inch Drainage Pipe (Class 6) 447.000 447.000
LF 0.000 0.00
175.00000 447.000 78,225.00
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0590 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
12.48000 0.000 0.00
0595 624-26024 24 Inch Drainage Pipe (Class 6) 157.000 157.000
LF 0.000 0.00
165.00000 157.000 25,905.00
0595 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0600 624-26036 36 Inch Drainage Pipe (Class 6) 922.000 922.000
LF 0.000 0.00
255.00000 922.000 235,110.00
0600 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
35.41000 0.000 0.00
0600 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0605 624-26048 48 Inch Drainage Pipe (Class 6) 88.000 88.000
LF 0.000 0.00
340.00000 88.000 29,920.00
0605 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0610 624-29036 36 Inch Drainage Pipe (Class 9) 1,712.000 1,712.000
LF 0.000 0.00
283.00000 1,712.000 484,496.00
0610 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
39.53000 0.000 0.00
0610 MATERIAL ALLOWANCE Pipe 75.000
LF 0.000 0.00
56.00000 75.000 4,200.00
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0615 624-29048 48 Inch Drainage Pipe (Class 9) 152.000 152.000
LF 0.000 0.00
350.00000 152.000 53,200.00
0620 624-30036 36 Inch Drainage Pipe (Class 10) 821.000 821.000
LF 0.000 0.00
285.00000 821.000 233,985.00
0620 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
39.53000 0.000 0.00
0625 624-30048 48 Inch Drainage Pipe (Class 10) 479.000 479.000
LF 0.000 0.00
350.00000 479.000 167,650.00
0625 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
68.61000 0.000 0.00
0630 624-30060 60 Inch Drainage Pipe (Class 10) 227.000 227.000
LF 0.000 0.00
700.00000 227.000 158,900.00
0635 624-30072 72 Inch Drainage Pipe (Class 10) 284.000 284.000
LF 0.000 0.00
890.00000 284.000 252,760.00
0635 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
227.75000 0.000 0.00
0640 624-30096 96 Inch Drainage Pipe (Class 10) 187.000 187.000
LF 0.000 0.00
1,400.00000 187.000 261,800.00
0645 625-00000 *Construction Surveying 1.000 0.930
LS 0.030 15,450.00
515,000.00000 0.960 494,400.00
0650 625-00001 *Construction Surveying (Hourly) 10.000 6.000
HOUR 0.000 0.00
180.00000 6.000 1,080.00
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0655 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
3,323,000.00000 1.000 3,323,000.00
0660 626-01000 *Public Information Services 1.000 0.750
LS 0.000 0.00
80,000.00000 0.750 60,000.00
0665 627-00005 *Epoxy Pavement Marking 1,226.000 422.000
GAL 0.000 0.00
85.00000 422.000 35,870.00
0670 627-00011 *Pavement Marking Paint (Waterborne) 2,400.000 1,825.000
GAL 389.000 14,393.00
37.00000 2,214.000 81,918.00
0675 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 124.000 62.000
SF 0.000 0.00
27.50000 62.000 1,705.00
0680 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 112.000 60.000
Line
) SF 0.000 0.00
11.00000 60.000 660.00
0685 629-01001 *Survey Monument (Type 1) 207.000 119.000
EACH 0.000 0.00
133.00000 119.000 15,827.00
0690 629-01002 *Survey Monument (Type 2) 3.000 3.000
EACH 0.000 0.00
1,330.00000 3.000 3,990.00
0695 629-01006 *Survey Monument (Type 6) 14.000 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
0700  630-00000 *Flagging 30,000.000 22,444.000
HOUR 2,655.500 98,253.50
37.00000 25,099.500 928,681.50
0705 630-00007 *Traffic Control Inspection 140.000 111.000
DAY 9.000 2,250.00
250.00000 120.000 30,000.00



CONTID: C19910 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 19910-BID ESTIMATE RUN 08/29/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0710 630-00012 *Traffic Control Management 350.000 238.000
DAY 19.000 15,200.00
800.00000 257.000 205,600.00
0715 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 10.800
EACH 0.000 0.00
125.00000 10.800 1,350.00
0720 630-80341 *Construction Traffic Sign (Panel Size A) 48.000 40.500
EACH 2.700 189.00
70.00000 43.200 3,024.00
0725 630-80342 *Construction Traffic Sign (Panel Size B) 151.000 130.500
EACH 5.400 437.40
81.00000 135.900 11,007.90
0730 630-80343 *Construction Traffic Sign (Panel Size C) 6.000 5.400
EACH 0.000 0.00
94.00000 5.400 507.60
0735 630-80344 *Construction Traffic Sign (Special) 370.000 333.000
SF 0.000 0.00
25.00000 333.000 8,325.00
0740 630-80359 *Portable Message Sign Panel 1,100.000 793.000
DAY 107.000 16,585.00
155.00000 900.000 139,500.00
0745  630-80360 *Drum Channelizing Device 1,090.000 981.000
EACH 0.000 0.00
20.00000 981.000 19,620.00
0750 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 42.000 37.800
EACH 0.000 0.00
25.00000 37.800 945.00
0755 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 85.000 76.500
EACH 0.000 0.00
32.00000 76.500 2,448.00
0760 630-80370 Concrete Barrier (Temporary) 5,000.000 4,500.000
LF 0.000 0.00
105.00000 4,500.000 472,500.00
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0765 630-80380 *Traffic Cone 200.000 126.000
EACH 0.000 0.00
20.00000 126.000 2,520.00
0770  630-80390 *Channelizing Device (Special) 20.000 4.500
EACH 0.000 0.00
25.00000 4.500 112.50
0775 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0780 630-85041 *Mobile Attenuator 1.000 0.000
DAY 0.000 0.00
560.00000 0.000 0.00
0785 630-86810 *Traffic Signal (Temporary) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0790 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70011 F/A Partnering 3,000.000 1,350.000
FA 0.000 0.00
1.00000 1,350.000 1,350.00
0800 700-70016 F/A Fuel Cost Adjustment -374,069.770 -374,191.770
FA -86,394.860 -86,394.86
1.00000 -460,586.630 -460,586.63
0805 700-70018 *F/A Roadway Smoothness Incentive 196,000.000 90,403.460
FA 0.000 0.00
1.00000 90,403.460 90,403.46
0810 700-70019 F/A Asphalt Cement Cost Adjustment -585,515.970 -585,515.970
FA -158,407.290 -158,407.29
1.00000 -743,923.260 -743,923.26
0815 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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0820 700-70025 F/A Quality Incentive Payment 250,000.000 105,784.830
FA 0.000 0.00
1.00000 105,784.830 105,784.83
0825 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 700-70021 F/A On-The-Job Trainee 3,840.000 1,968.000
HOUR 0.000 0.00
2.00000 1,968.000 3,936.00
1130 611-00021 20 Ft Deer Guard (5 Foot Well) - CO #005 2.000 0.000
EACH 2.000 102,332.00
51,166.00000 2.000 102,332.00
1130 MATERIAL ALLOWANCE Deer Grate 2.000
EACH -2.000 -22,040.00
11,020.00000 0.000 0.00
1135 611-00025 24 Ft Deer Gd (5 Foot Well) - CO #005 1.000 1.000
EACH 0.000 0.00
57,716.50000 1.000 57,716.50
1140 209-00600 *Dust Palliative (Magnesium Chloride) - CO #006 62,040.000 62,040.000
GAL 0.000 0.00
0.83000 62,040.000 51,493.20
1145  900-00007 Added Item (Each)/ Boards for Game Ramps - CO # 007 12.000 12.000
EACH 0.000 0.00
16.21000 12.000 194.52
1150 900-00007 Added Item (Each)/ Latches - CO #008 53.000 0.000
EACH 0.000 0.00
154.20000 0.000 0.00
1155 607-60103 3 Ft Gate - CO #008 0.000 0.000
EACH 0.000 0.00
565.23000 0.000 0.00
1160 900-00007 Added Item (Each)/ 24 Foot Deer Grate - STA 231 +89 - CO 1.000 0.000
#009
EACH 1.000 21,230.41
21,230.41000 1.000 21,230.41
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1165 900-00007 Added Item (Each)/ 20 Foot Deer Grate - STA 258 +05 - CO 1.000 0.000
#009
EACH 1.000 19,536.64
19,536.64000 1.000 19,536.64
1170  900-00007 Added Item (Each)/ 28 Foot Deer Grate - STA 297 +20 - CO 1.000 0.000
#009
EACH 1.000 22,723.27
22,723.27000 1.000 22,723.27
1175 900-00007 Added Item (Each)/ 20 Foot Deer Grate - STA 579 +50 - CO 1.000 0.000
#009
EACH 1.000 21,453.82
21,453.82000 1.000 21,453.82
1180 900-00007 Added Item (Each)/ 28 Foot Deer Grate - STA 678 +24 - CO 1.000 0.000
#009
EACH 1.000 24,640.45
24,640.45000 1.000 24,640.45
1185  900-00007 Added Item (Each)/ Remove & Replace Deer Grate (Temp) - 2.000 0.000
CO #009
EACH 2.000 3,807.72
1,903.86000 2.000 3,807.72
1190 209-00600 Dust Palliative (Mg Cl) - 2016 - CO #010 50,240.000 46,240.000
GAL 2,000.000 1,840.00
0.92000 48,240.000 44,380.80
1195 630-00001 Pilot Car Operation - CO #011 12.000 11.250
HOUR 0.000 0.00
75.93000 11.250 854.21
1200 630-80368 Port Traf Speed Monitor - CO #011 540.000 136.800
DAY 100.800 3,531.02
35.03000 237.600 8,323.13
1230  900-00006 Added Item (Dollar)/ Public Meeting and Flyers -CO 2,865.340 2,865.340
#014
DOL 0.000 0.00
1.00000 2,865.340 2,865.34
CAT0200 CURRENT AMT $ 32,832,707.64 $ 2,535,071.26 $ 27,924,322.13
CAT NO0300 STRUCTURE D-15-BH
0830 206-00000 Structure Excavation 3,033.000 2,700.000
cY 333.000 3,996.00
12.00000 3,033.000 36,396.00
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CAT NO0300 STRUCTURE D-15-BH
0835 206-00100 Structure Backfill (Class 1) 1,455.000 0.000
CY 1,455.000 46,560.00
32.00000 1,455.000 46,560.00
0840 206-00200 Structure Backfill (Class 2) 775.000 0.000
cY 700.000 11,900.00
17.00000 700.000 11,900.00
0845 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0850 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
0855 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 66.000
LF 0.000 0.00
3,000.00000 66.000 198,000.00
0860 603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 0.000
SE 464.000 32,480.00
70.00000 464.000 32,480.00
0865 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 0.000
SF 992.000 59,520.00
60.00000 992.000 59,520.00
CAT0300 CURRENT AMT $ 687,131.00 154,456.00 $ 662,856.00
CAT NO0301 STRUCTURE D-15-BI
0870  206-00000 Structure Excavation 1,554.000 1,554.000
CY 0.000 0.00
12.00000 1,554.000 18,648.00
0875 206-00100 Structure Backfill (Class 1) 3,100.000 0.000
CY 0.000 0.00
32.00000 0.000 0.00
0880 206-00200 Structure Backfill (Class 2) 1,950.000 0.000
CcY 0.000 0.00
17.00000 0.000 0.00
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CAT NO0301 STRUCTURE D-15-BI
0885 601-14002 *Concrete Footing (Type 2) 200.000 200.000
LF 0.000 0.00
1,100.00000 200.000 220,000.00
0890 601-40300 *Structural Concrete Coating 1,445.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0895 603-76624 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000 100.000
LF 0.000 0.00
6,400.00000 100.000 640,000.00
0900  603-77002 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
0905 603-77012 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
1205 601-01065 Conc CL B (Mud Slab) - CO #012 203.700 203.700
CY 0.000 0.00
250.91000 203.700 51,110.37
CAT0301 CURRENT AMT $ 1,313,570.87 0.00 $ 929,758.37
CAT NO0302 STRUCTURE D-15-BJ
0910 206-00000 Structure Excavation 2,729.000 0.000
CY 2,729.000 32,748.00
12.00000 2,729.000 32,748.00
0915 206-00100 Structure Backfill (Class 1) 1,455.000 0.000
CY 0.000 0.00
32.00000 0.000 0.00
0920 206-00200 Structure Backfill (Class 2) 775.000 0.000
CcY 0.000 0.00
17.00000 0.000 0.00
0925 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
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CAT NO0302 STRUCTURE D-15-BJ
0930 601-14000 *Concrete Footing (Type 1) 132.000 0.000
LF 132.000 198,000.00
1,500.00000 132.000 198,000.00
0935 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 0.000
LF 0.000 0.00
3,000.00000 0.000 0.00
0940  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 0.000
SF 0.000 0.00
70.00000 0.000 0.00
0945  603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 0.000
SF 0.000 0.00
60.00000 0.000 0.00
CAT0302 CURRENT AMT $ 683,483.00 230,748.00 $ 310,748.00
CAT NO0303 STRUCTURE D-15-BK
0950 206-00000 Structure Excavation 2,984.000 2,700.000
CY 284.000 3,408.00
12.00000 2,984.000 35,808.00
0955 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CY 0.000 0.00
32.00000 1,455.000 46,560.00
0960 206-00200 Structure Backfill (Class 2) 775.000 775.000
CY 0.000 0.00
17.00000 775.000 13,175.00
0965 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0970 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
0975 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 63.000
LF 3.000 9,000.00
3,000.00000 66.000 198,000.00
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PCN: 19910-BID ESTIMATE RUN 08/29/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE D-15-BK
0980 603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
0985 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0303 CURRENT AMT $ 731,543.00 $ 12,408.00 $ 731,543.00
CAT NO0304 STRUCTURE D-15-BL
0990 206-00000 Structure Excavation 2,951.000 2,700.000
cY 251.000 3,012.00
12.00000 2,951.000 35,412.00
0995 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CcY 0.000 0.00
32.00000 1,455.000 46,560.00
1000 206-00200 Structure Backfill (Class 2) 775.000 775.000
CY 0.000 0.00
17.00000 775.000 13,175.00
1005 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
1010 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
1015 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 63.000
LF 3.000 9,000.00
3,000.00000 66.000 198,000.00
1020  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
1025 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0304 CURRENT AMT $ 656,147.00 $ 12,012.00 $ 656,147.00
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PROJECT: STA 009A-034 ESTIMATE NO: 0015 14:39:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE D-15-BM
1030 206-00000 Structure Excavation 1,350.000 1,350.000
CcY 0.000 0.00
12.00000 1,350.000 16,200.00
1035 206-00100 Structure Backfill (Class 1) 3,100.000 3,100.000
CcY 0.000 0.00
32.00000 3,100.000 99,200.00
1040 206-00200 Structure Backfill (Class 2) 1,950.000 1,950.000
CcY 0.000 0.00
17.00000 1,950.000 33,150.00
1045 601-14002 *Concrete Footing (Type 2) 200.000 200.000
LF 0.000 0.00
1,100.00000 200.000 220,000.00
1050 601-40300 *Structural Concrete Coating 1,445.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
1055  603-76624 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000 100.000
LF 0.000 0.00
6,400.00000 100.000 640,000.00
1060  603-77002 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000 1,330.000
SF 0.000 0.00
60.00000 1,330.000 79,800.00
1065 603-77012 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000 2,560.000
SF 0.000 0.00
60.00000 2,560.000 153,600.00
CAT0305 CURRENT AMT $ 1,260,012.50 0.00 $ 1,241,950.00
CAT NO0306 STRUCTURE D-15-BN
1070  206-00000 Structure Excavation 2,951.000 2,700.000
cY 251.000 3,012.00
12.00000 2,951.000 35,412.00
1075 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CY 0.000 0.00
32.00000 1,455.000 46,560.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE D-15-BN
1080 206-00200 Structure Backfill (Class 2) 775.000 775.000
(24 0.000 0.00
17.00000 775.000 13,175.00
1085 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
1090 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
1095  603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 62.700
LF 3.300 9,900.00
3,000.00000 66.000 198,000.00
1100  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
1105 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT 0306 CURRENT AMT $ 731,147.00 12,912.00 $ 731,147.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1110 620-00002 Field Office (Class 2) 2.000 2.000
EACH 0.000 0.00
35,000.00000 2.000 70,000.00
1115 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1120  620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
14,000.00000 4.000 56,000.00
CAT 0400 CURRENT AMT $ 181,000.00 $ 0.00 $ 181,000.00
PROJECT TOTAL CURRENT AMT $ 39,076,742.01 $ 2,957,607.26  $33,369,471.50



